

CPEC Projects Progress Update

No	Project Name	Progress Update
1	Port Qasim Electric Company Coal Fired, 2x660, Sindh	<ul style="list-style-type: none"> Financial Closed (FC) achieved. Civil works on site started in May 2015. Approximately 65% Power Plant and 70% Jetty completed Energization in October 2017. Expected Commercial Operation Date (COD) June 2018.
2	Sahiwal 2x660MW Coal-fired Power Plant, Punjab	<ul style="list-style-type: none"> Financial Closed (FC) achieved. Civil works on site 95% completed. Planned energization in October 2017. Commercial Operation Date (COD) 25 Dec, 2017. However, project is 06 months ahead of schedule i.e energization in May 2017.
3	Engro thar 4x330MW Coal-fired, Thar, Sindh	<ul style="list-style-type: none"> Financial Closed (FC) achieved in April, 2016. Team mobilized at site. Construction work in progress. Construction of Transmission line-contract awarded. Contractor mobilized Commercial Operation Date (COD) June, 2019
4	Surface mine in Block II of Thar Coal field, 6.5 metric ton per annum (mtpa), Thar Sindh	<ul style="list-style-type: none"> Financial Closed (FC) achieved. IA/EA signed. COD expected 2018/2019
5	Gwadar Coal fired Power Project, Gwadar	<ul style="list-style-type: none"> CCCC has registered with PPIB It was agreed on the proposal of Chinese side to facilitate issuance of Lol by PPIB after submission of bank guarantee and agreements with the view to start work on the project by 31st March, 2017 at the latest
6	HUBCO coal power plant 1X660 MW, Hub Balochistan	<ul style="list-style-type: none"> IA/EA Signed Commercial Operation Date (COD) expected 2018/2019
7	Rahimyar Khan Coal Power Project, Punjab	<ul style="list-style-type: none"> Feasibility in process
8	SSRL Thar Coal Block 1 - 6.5 metric ton per annum(mpta) Thar, Sindh	<ul style="list-style-type: none"> Commercial Operation Date (COD) expected 2018 / 2019
9	SSRL 2x660 MW Mine Mouth Power Plant,Sindh	<ul style="list-style-type: none"> Expected Commercial Operation Date (COD) 2018 / 2019
10	Zonergy 900MW Solar Park, Bahawalpur, Punjab	<ul style="list-style-type: none"> COD of 3 x 100 MW attained in August 2016.
11	Dawood 50MW wind Farm, Bhambore, Sindh	<ul style="list-style-type: none"> Financial Close (FC) achieved Construction started. Testing in Progress. Commercial Operation Date (COD) Jan, 2017.
12	UEP 100MW wind Farm, Jhimpir, Sindh	<ul style="list-style-type: none"> Construction started. Erection of 61 out of 66 turbines completed. Sub-station under construction, to be completed by March, 2017. Independent Engineer mobilized. Commercial Operation Date (COD) Expectd June, 2017
13	Sachal 50MW Wind Farm, Jhimpir, Sindh	<ul style="list-style-type: none"> Financial Close (FC) achieved. Construction in progress. Commercial Operation Date (COD) June, 2017
14	Suki Kinari Hydro power Station,	<ul style="list-style-type: none"> Financial Close achieved.

	KPK	<ul style="list-style-type: none"> Land acquisition award announced on 17th Nov, 2016. EPC Contractor mobilized to initiate construction activities. Commercial Operation Date (COD) 2021/2022.
15	Karot Hydropower Station, AJK & Punjab	<ul style="list-style-type: none"> Land acquisition award done. Financial Close (FC) 2017. Construction in Progress. Work initiated through equity – 25% civil works completed. Commercial Operation Date (COD) 2020/2021.
16	Matiari to Lahore Transmission line	<ul style="list-style-type: none"> Feasibility study completed. Tariff determined by NEPRA. TSA/IA initialed in December 2016. Land acquisition for converter stations at Lahore and Matiari completed. China Electric Power Equipment and Technology Company(CET) / State Grid nominated by Chinese side. COD expected in 2018 / 2019.
17	Matiari to Faisalabad Transmission line	<ul style="list-style-type: none"> Feasibility study completed Decision on tariff review petition announced by NEPRA COD expected in 2018 / 2019 TSA/IA initialed during 6th JCC China Electric Power Equipment and Technology Company(CET) / State Grid nominated by Chinese side
18	Gaddani Power Park Project (2x660MW)	<ul style="list-style-type: none"> Under Study
19	Gaddani Power Park Project (Jetty + Infrastructure)	<ul style="list-style-type: none"> Under Study
20	HUBCO coal power plant 1X660 MW, Hub Balochistan	<ul style="list-style-type: none"> IA/EA Signed. COD expected 2018/2019.
21	Kohala Hydel Project, AJK	<ul style="list-style-type: none"> Feasibility Study (stage-1) Tariff Announced by NEPRA. Land Acquisition process started. Environmental Impact Assessment study being updated. EPC Contractor has been selected. Financial close planned in Dec 2017. Expected Commercial Operation Date (COD) 2023.
22	Pakistan Wind Farm II 2X50 MW(Jhampir, Thatta, Sindh)	<ul style="list-style-type: none"> LOS issued in August 2016. EPA initialed on 30th Nov, 2016. Construction activity already started from equity. Financial Close April 2017. COD Sep, 2018.
23	Thar mine mouth oracle, Thar Sindh	<ul style="list-style-type: none"> Feasibility stage tariff obtained for coal. Shareholding agreement on new equity partners in process.
24	Muzaffargarh Coal Power Project, Punjab	
25	KKH Phase II (Thakot -Havelian Section)	<ul style="list-style-type: none"> Contractor mobilized. Work commenced in September, 2016. To be completed by March, 2020 Havelian- Abbotabad-Mansehra (40 KM) section will be completed by May, 2018
26	Peshawar-Karachi Motorway	<ul style="list-style-type: none"> Contractor mobilized

	(Multan-Sukkur Section)	<ul style="list-style-type: none"> • Construction works commenced in August, 2016
27	Expansion and reconstruction of existing Line ML-1	<ul style="list-style-type: none"> • Feasibility completed • Request for Chinese financing submitted on 29th Nov, 2016 • Senior Officials to discuss and finalize modalities/terms of financing • Both side agreed to have extensive communication in the first fortnight of Jan, 2017 to reach consensus within three months
28	Havelian Dry port (450 M. Twenty-Foot Equivalent Units)	<ul style="list-style-type: none"> • Feasibility completed • Request for Chinese financing submitted on 29th Nov, 2016
29	Gwadar East-Bay Expressway	<ul style="list-style-type: none"> • Minutes of EAD-MOFCOM signed
30	New Gwadar International Airport	<ul style="list-style-type: none"> • Minutes of EAD-MOFCOM signed in August 2016 • Grant request is being processed by Chinese Side
31	Construction of Breakwaters	<ul style="list-style-type: none"> • Draft business plan has been received from Chinese (COPHCL), under review by MoP&S and GPA
32	Dredging of berthing areas & channels	<ul style="list-style-type: none"> • Draft business plan has been received from Chinese (COPHCL), under review by MoP&S and GPA
33	Development of Free Zone	<ul style="list-style-type: none"> • Tax exemptions for port and Free Zone notified in Finance Bill 2016 • Ground breaking done by the Prime Minister • 100% private Investment inside Free Zone. To be operated by COPHCL • 1st phase completion date is December 2017 • Significant progress and response from investors • Gwadar Free Zone investment guide line published
34	Necessary facilities of fresh water treatment, water supply and distribution	<ul style="list-style-type: none"> • PC-I for 5 MGD RO plant for Gwadar cleared by CDWP in Dec 2016 • Draft Framework Agreement shared with Chinese side and likely to be signed soon
35	Pak China Friendship Hospital	<ul style="list-style-type: none"> • Grant request sent by EAD to MOFCOM • Feasibility study completed by Chinese team to add 100 beds from existing 50, for subsequent extension to 300 beds • LOE is expected to be signed in early 2017
36	Technical and Vocational Institute at Gwadar	<ul style="list-style-type: none"> • Chinese technical team expected to visit early this year to conduct feasibility study • MoU likely to be signed soon
37	Cross Border Optical Fiber Cable	<ul style="list-style-type: none"> • Ground breaking ceremony performed by the Prime Minister • Work commenced October 2015 • Work on 220km/ 820km segment completed
38	Pilot Project of Digital Terrestrial Multimedia Broadcast (DTMB)	<ul style="list-style-type: none"> • Project completed at a cost of US\$ 2 million • As confirmed by Mo I & B LoE on demonstration project with Chinese side is being processed
39	Karachi Circular Railway	<ul style="list-style-type: none"> • JCC agreed in principle for inclusion of Rail Based Mass Transit Systems in Provincial headquarters as part of CPEC • JWG on Transport Infrastructure has been asked to complete the necessary formalities
40	Greater Peshawar Region Mass	<ul style="list-style-type: none"> • JCC agreed in principle for inclusion of Rail Based Mass

	Transit	<p>Transit Systems in Provincial headquarters as part of CPEC</p> <ul style="list-style-type: none"> • JWG on Transport Infrastructure has been asked to complete the necessary formalities
41	Quetta Mass Transit	<ul style="list-style-type: none"> • JCC agreed in principle for inclusion of Rail Based Mass Transit Systems in Provincial headquarters as part of CPEC • JWG on Transport Infrastructure has been asked to complete the necessary formalities
42	Orange Line - Lahore	
43	Keti Bunder Sea Port Development Project	<ul style="list-style-type: none"> • Further studies and consultations to be initiated • Projects referred to concerned JWGs for consideration
44	Naukundi-Mashkhel-Panjgur Road Project connecting with M-8 & N-85	<ul style="list-style-type: none"> • Further studies and consultations to be initiated • Projects referred to concerned JWGs for consideration
45	Chitral CPEC link road from Gilgit, Shandor, Chitral to Chakdara	<ul style="list-style-type: none"> • Further studies and consultations to be initiated • Projects referred to concerned JWGs for consideration
46	Mirpur – Muzaffarabad - Mansehra Road Construction for connectivity with CPEC route	<ul style="list-style-type: none"> • Further studies and consultations to be initiated • Projects referred to concerned JWGs for consideration
47	Quetta Water Supply Scheme from Pat feeder Canal, Balochistan	<ul style="list-style-type: none"> • Relevant Provincial Govts. to work out proposals on implementation of projects
48	Iron Ore Mining, Processing & Steel Mills complex at Chiniot, Punjab	<ul style="list-style-type: none"> • Relevant Provincial Govts. to work out proposals on implementation of projects
49	Rashakai Economic Zone on M-1	<ul style="list-style-type: none"> • Work on SEZs to be initiated on priority
50	Special Economic Zone Dhabeji	<ul style="list-style-type: none"> • Work on SEZs to be initiated on priority
51	Bostan Industrial Zone	<ul style="list-style-type: none"> • Work on SEZs to be initiated on priority
52	Punjab - China Economic Zone, M-2 District Sheikhpura	<ul style="list-style-type: none"> • Work on SEZs to be initiated on priority
53	ICT Model Industrial Zone, Islamabad	<ul style="list-style-type: none"> • Work on SEZs to be initiated on priority
54	Development of Industrial Park on Pakistan Steel Mills Land at Port Qasim near Karachi	<ul style="list-style-type: none"> • Work on SEZs to be initiated on priority
55	Bhimber Industrial Zone	<ul style="list-style-type: none"> • Work on SEZs to be initiated on priority
56	Mohmand Marble City	<ul style="list-style-type: none"> • Work on SEZs to be initiated on priority
57	People to People exchanges	<ul style="list-style-type: none"> • Efforts for intensification of People to People contact, media and cultural exchanges (including movies, drama, theatre etc.) would be done through agreed yearly programmes. Both sides resolved to promote Chinese and Pakistani culture and heritage as a way of long term partnership
58	Transfer of Knowledge in different sectors	<ul style="list-style-type: none"> • Experts from Industrial zones, rural and urban development, job creation & SMEs, water resources management & treatment and agriculture
59	Gwadar Smart Port City Master Plan	<ul style="list-style-type: none"> • LOE signed in August 2016 • Name of one Consultant received by EAD. The case is being processed on fast track to ensure completion within twelve months
60	Bao Steel Park, petrochemicals, stainless steel and other industries in Gwadar	<ul style="list-style-type: none"> • Necessary approval process would be completed at the earliest for inclusion as new CPEC Project under Gwadar JWG
61	Development of Gwadar University (Social Sector)	<ul style="list-style-type: none"> • Chinese side will identify a leading Chinese university for collaboration with University of Gwadar on marine

	Development)	& maritime related subjects along with other disciplines
62	Upgradation and development of fishing, boat making and maintenance services to protect and promote livelihoods of local population	<ul style="list-style-type: none"> • COPHCL would take effective measures for social sector development
63	Moqpondass SEZ Gilgit-Baltistan	<ul style="list-style-type: none"> • Work on SEZs to be initiated on priority
64	Khuzdar-Basima Road N-30 (110 km)	<ul style="list-style-type: none"> • Procedural formalities to be completed shortly
65	Upgradation of D.I.Khan - Zhob, N-50 Phase-I (210 km)	<ul style="list-style-type: none"> • Procedural formalities to be completed shortly
66	KKH Thakot-Raikot N35 remaining portion (136 Km)	<ul style="list-style-type: none"> • Procedural formalities to be completed shortly
67	Capacity Development of Pakistan Railways	<ul style="list-style-type: none"> • Focus groups be established for effective training and capacity enhancement